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February 15, 1963

25X1A q
Poagt Office Box

Main PO
Washington 13, D. C.

Attention: —
25X1A Subject: Progress Repor

-’ Variable Magnification Tracing
Pro jector

Dear Sir:

We are enclosing the subject Progress Report covering the
period 1 January 1963 to 1 February 1963.

We are sending a carbon copy of this report directly to
the Contracting Officer.

25X1A

)

DCB
Enc. roduct Supervisor
Analytical & Photogrammetric
hd Instrument Sales

ce: Contracting Officer
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Variable Magnification Tracing Projector
U.S. Goverrment Order 2MP34048

Monthly Pro%ress Report
Covering 1 January 1963 to 1 February 1963

The following work was accomplished on the project during
this reporting period.

1, The sub-contracted manufacturing by Llberty Tool & Die
Co. was held up by their delayed recelpt of the purchased
parts. The three speclal lead screws from Saginaw were
not delivered until the third week of January. Therefore,
the entire fabrication and assembly has slipped to an
anticipated delivery to B&L about the middle of February.

2, Parts and components will be anodized and palnted at B&L
prior to final assembly and calibration, It was determined
that the desired outslde color of Desert Tan would necessi=
tate a special order from the paint vendor., The second
choice, Photogrammetric Green, was therefore accepted as
suitable by the customer, per phone discussion wilth
R. Thomas.

3, Delivery is anticipated at the end of February 1963,

25X1A

Research & Development
BAUSCH & LOMB INCORPORATED
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Varisble Magnifieatlon Traclng Projector
U.3, Government Order 2MP340LS8

Monthly Progress Report
Covering 1 December 1962 to 1 January 1963

The followlng work was accomplished on the project during this
reporting verlod, .

1. Approval was recelved from the Contracting O0fficer on
10 December 1962 for the additionel funds requested which
include the two engineering changes recormended sarlier,.
Approval was granted to use Liberty Tool & Dle Company as
a8 subeontractor.

2. A subecontract was let 10 December 1962 with Liberty Tool &
Die Company to menufacture the projeoctor, according to the
drawings and apecificatlons provided., Delivery of the
unpointed unit without optics and calibration is scheduled
for U} January 1963.

3. Customer representatiwes visited the plant 10 December 1962

and discussed the project and the operation of the lnstrument

in deteil. The color of DESERT TAN (({spravkle finish) was
suggested as the outside paint coloring and will be
conslidered insofer as poseible., It was suigastsd,that the

folding teble size be changed to 14" by 313", which hsa been

done.
25X1A

Research & Development
BAUSCH & LOMS INCORPORATED
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Variable Magnification Tracing Projector
U.8, Government Order 2MP3L0I8

Monthly Progress Report
Covering 1 November 1962 to 1 December 1962

The followlng work was accomplished on the pro ject durlng the
reporting period.

1.

2

3.

The design of this iInstrument was completed 9 November 1962
and dirsct engineering labor charges were suspended from
that date untll further notice.

The two mirrors that had been ordered sarlier were delivered
on 21 November 1962.

Cost estimates and analysis were submitted to the customer
12 November 1962,

All work on thls project has been suspended pending
approval by the customer. 25X1A

Research & Development
BAUSCH & LOMB INCORPCRATED
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